EPA Region § Records Ctr.

L

EHS Technical Networks 314053
Maill to: ru pux ¥777
‘xr Federal Way, Washington 98063-9777
A eyer haeuser Ship to: 32901 Weyerhaeuser Way S

Federal Way, Washington 98001

Tel (253) 924 3746

Fax (253) 924 6182

E-mail: Jennifer.hale@weyerhaeuser.com

June 25, 2007

Mr. Sam Chummar
Remedial Project Manager
Superfund Division

U.S. EPA Region 5 (SR-6])
77 West Jackson Boulevard
Chicago, IL 60604-3590

Subject: Plainwell Mill Property, Plainwell, Michigan
May- June 2007 Progress Report

Dear Sam:

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc.,
Mill Property, I am submitting the attached progress report for the period from May 19, through June
20, 2007, for the above-referenced site.

Please call me, at (253) 924-3746, if you have any questions.

Sincerely,
Weyerhaeuser Company

Jermnifer Hale
Environmental Manager

Attachment

cc: Paul Bucholtz, MDEQ (3 copies)
John Gross, Weyerhaeuser Company
Joe Jackowski, Weyerhaeuser Company
Mark Schneider, Perkins Coie
Kathy Huibregtse, RMT, Inc.
Linda Hicken, RMT, Inc.
Cheryl Zuellig, JJR


mailto:Jennifer.hale@weyerhaeuser.com

Progress Report No. 10
May 19, 2007, Through June 20, 2007

Remedial Investigation and Feasibility Study
Plainwell, Inc., Mill Property, Plainwell, Michigan

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule
for Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill
Property. This report covers work conducted from May 19, 2007, through June 20, 2007.

ot

1. Summary of Work Performed During the Current Reporting Period:

®  OnJune 1, Weyerhaeuser responded to the U.S. EPA’s request for the documents that were
referenced in the Draft RI/FS Work Plan for the Plainwell Mill.

m  On June 6, Weyerhaeuser and U.S. EPA representatives met to introduce key personnel, to
discuss potential emergency response activities for sections of the Kalamazoo River bank along
the Plainwell Mill property, and to discuss the possibility of preparing a multi-area Quality
Assurance Project Plan (QAPP) for all work to be performed by Weyerhaeuser at the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund site, including the Plainwell Mill. The
parties also exchanged information related to other recent activities in connection with the
Plainwell Mill, in addition to issues related to the 12" Street Landfill.

®  The multi-area QAPP preparation was initiated. A draft of the multi-area QAPP was prepared
for submittal to U.S. EPA by June 21. 2007. The initial focus on the multi-area QAPP was on
the Former Powerhouse Channel Residuals removal activities. Further addenda, including a
series of QAPP work sheets to address the Plainwell Mill RI/FS activities will $e submitted
after receipt of comments.

m  The City and Weyerhaeuser are moving forward with Step 4 of the Integrated Process, which is
to integrate the information obtained from previous steps in the process including the
Developer’s Forum, into an updated land use options plan for the mill site. The City will
initiate this step with assistance from the planner, JJR. An overview of the work completed to
date and next steps was sent to U.S. EPA in a joint letter dated June 18.

2. Summary of Data Collected During the Current Reporting Period:
m  No data were collected.

3. Summary of Activities Undertaken in Support of the Community Relations Plan (cofnpleted during
the current reporting period and anticipated during the next period):

®m  No activities were undertaken during the current reporting period, and none are anticipated
during the next period.

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved
By, the U.S. EPA:

®  None.

5. Summary of Problems/Challenges Encountered During the Current Reporting Period:
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8 None.
6. Summary and Schedule of Work Anticipated During the Next Reporting Period:

m  Consistent with the preference expressed by the U.S. EPA during the meeting on June 6, 2007,
Weyerhaeuser has decided to develop a multi-area QAPP for all work to be performed by
Weyerhaeuser at the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund site,
including the Plainwell Mill (OU-7) and 12th Street Landfill (OU-4) operable units. Initially,
the multi-area QAPP will focus on the Emergency Response activities, which, at present,
involve work at the 12" Street Landfill and the adjacent former powerhouse channel (also part
of OU-4). The multi-area QAPP may be amended or modified in the future to include the
Remedial Investigation/Feasibility Study (RI/FS) Work plan activities at the former Plainwell
Mill, possible Emergency Response activities along the Plainwell Mill river banks and required
remedial design/remedial action (RD/RA) activities at the Plainwell Mill and the 12" Street
Landfill.

The Multi-Area QAPP is being prepared in accordance with the 2005 Uniform Federal Policy
for Quality Assurance Project Plans, which uses a different format than that employed for the
Plainwell Mill-specific QAPP that was submitted in September 2006 as part of the Draft
Sampling and Analysis Plan for the Plainwell Mill RI. Upon receipt of comments from the
U.S. EPA on the Plainwell Mill-specific QAPP, Weyerhaeuser will address the agency’s
comments in an amendment or modification to the multi-arca QAPP.

Weyerhaeuser anticipates submitting the initial version of the multi-area QAPP to the U.S. EPA
on or about June 21. An expedited review is requested in order to maintain the schedule for
implementation of the planned emergency response activities at the 12™ Street Landfill and the
adjacent former powerhouse channel.

m  Weyerhaeuser and the U.S. EPA will continue discussions regarding potential emergency
response activities for sections of the river bank along the Plainwell Mill. As appropriate,
design activities may be implemented to support an administrative decision.

m  Weyerhaeuser and the City submitted a joint letter to the U.S. EPA dated June 18, describing
the progress to date and plans for future activities related to the development of an integrated
plan for remediation and redevelopment at the Plainwell Mill property. The integrated plan is
expected to form the basis for confirming and/or refining the objectives for the RI at the mill.
The City is continuing with to develop a city based preferred land use diagram with assistance
from JJR. Once this plan is developed, Weyerhaeuser and the city will meet to discuss
developing a consensus plan. While these activities are moving forward, Weyerhaeuser will
consider any available land use planning information when considering bank reconfiguration
options and assessing the results of the initial sampling activities presented in the Draft RI/FS
Work Plan. As appropriate, additional RI/FS data may be collected in a subsequent phase of
work.

®m  On September 29, Weyerhaeuser submitted the Draft RI/FS Work Plan and the Draft Sampling
and Analysis Plan to the U.S. EPA for review. On November 20, the U.S. EPA provided
preliminary comments on the Draft Health and Safety Plan. When comments on other
components of these documents are provided by the U.S. EPA, Weyerhaeuser will review and
begin addressing them, pursuant to the schedule contained in the SOW.

7. Anticipated Problems Associated with Work During the Next Period:
= None.

8. Planned Resolution of Past or Anticipated Problems:
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m  None are needed.

9. Other Relevant Information:

= None.
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